

All dates provided herein are subject to change based on progression of the construction schedule

Draft Move Schedule (Revised:12/05/17)					
Wave #	Program	Floor	Wing	Move-Ready-Date	Move-In-Date
Wave 1	Lobby	1st	N/A	12/1	12/4/2017 (36 ppl)
	Data Center IT Services	2nd	West		
Wave 2	Lobby	1st	N/A	12/8	12/11/2017 (69 ppl)
	Purchasing	2nd	East		
	Food & Nutrition	2nd	East		
	Accounts Payable	2nd	East		
	Board Relations	2nd	East		
	Internal Audit	2nd	East		
	Transportation	1st	East		
	FACE	1st	East		
	Affirmative Action	1st	East		
	CAFÉ	LL	West		
Students 2 Science	LL	East			
Wave 3	Legal	3rd	East	12/15	12/18/2017 (113 ppl)
	Labor Relations	2nd	East		
	Early Childhood	3rd	East		
	Student Health	3rd	East		
	HR/Talent	2nd	East		
	Payroll	1st	East		
	Contact Center	1st	East		
	Strategy	1st	East		
	Training	LL	West		
	Lektrievers	LL	West		
Wave 4*	Superintendent/Assistant Superintendent	3rd	West	12/21	12/26/2017 (108 ppl)
	SPED	3rd	East		
	Curriculum	3rd	East		
	Academics	3rd	West		
	SBA	3rd	West		
	Accounting Budget	3rd	West		
	Budget	3rd	West		
	Communications	3rd	West		
	Federal Grants	3rd	West		
	Data Assessment and Education Technology	3rd	West		
Lektrievers	LL	West			
Wave 5	MAKE-UP WEEK MOVE FOR ALL REMAINING EMPLOYEES			12/21	12/26
2 CEDAR STREET VACANT - LIQUIDATION ACTIVITIES			12/18 - 12/31		
Wave 6	Student Support Team			1/5/2018	1/8/2018
	Family Support Center				

*Wave 4 dates adjusted to fit holiday schedule